

Initial Project Planning Template

Date	07 July 2026
Team ID	xxxxxx
Project Name	Voice-Based Concept Understanding Analyser (VBCUA)
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members	Sprint Start Date	Sprint End Date (Planned)
Sprint-1	Environment Setup	USN-1	As a developer, I want to set up the Python environment and install all required libraries.	2	High	Self	28 June 2026	30 June 2026
Sprint-1	Speech Input	USN-2	As a user, I want to record or upload my voice response	3	High	Self	01 July 2026	03 July 2026
Sprint-1	Speech-to-Text	USN-3	As a user, I want my speech converted into text using Whisper.	3	High	Self	01 July 2026	03 July 2026

Sprint-2	Topic Selection	USN-4	As a user, I want to choose predefined or custom topics for evaluation.	2	High	Self	04 Jul 2026	05 Jul 2026
Sprint-2	Semantic Evaluation	USN-5	As a user, I want my answer compared with the reference answer using Sentence-BERT.	2	High	Self	04 Jul 2026	05 Jul 2026
Sprint-2	Audio Analysis	USN-6	As a user, I want my speech clarity and fluency analyzed from audio features.	5	Medium	Self	04 Jul 2026	05 Jul 2026
Sprint-3	PDF Report	USN-7	As a user, I want to download my evaluation report as a PDF.	2	Medium	Self	05 Jul 2026	06 Jul 2026
Sprint-3	Testing & Deployment	USN-8	As a developer, I want to test the application and prepare it for deployment.	2	High	Self	05 Jul 2026	06 Jul 2026